GANTT CHART - Online Ordering System

PROJECT TITLE	Online Ordering System							
PROJECT MANAGER	Rizele Victoria Y. Dones							
LEGEND	Finished	In Progress	To Start					

COMPANY NAME LeSweet Goodies Cakes & Pastries						
DATE STARTED	9/1/21					
DATE NEEDED	12/7/2021					

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	WEEK 8	WEEK 9	WEEK 10	WEEK 11	WEEK 12
1	Project Conception and Initiation						WEEK 3 OF SEPTEMBER	WEEK 4 OF SEPTEMBER	WEEK 5 OF SEPTEMBER	WEEK 1 OF OCTOBER	WEEK 2 OF OCTOBER	WEEK 3 OF OCTOBER	WEEK 4 OF OCTOBER	WEEK 1 OF NOVEMBER	WEEK 2 OF NOVEMBER	WEEK 3 OF NOVEMBER	WEEK 4 OF NOVEMBER	WEEK 1 OF DECEMBER
1.1	Find Client	Riz	9/1/21	9/13/21	12	100%												
1.2	Make Project Prototype	All	9/24/21	9/26/21	2	100%												
1.3	Present Project Proposal	All	9/25/21	9/25/21	0	100%												
1.3	Specify scope of the project and other specifications	Riz	9/26/21	9/26/21	0	100%												
2	Project Production																	
2.1	Front-End	Mat	9/27/21	10/15/21	18	100%												
2.2	Back-End	Carl	10/25/21	11/27/21	32	100%												
2.3	Database	Jors	10/31/21	11/18/21	18	100%												
3	Database Design and Implementation																	
3.1	ER Diagram	Jors	10/7/21	10/21/21	14	100%												
3.2	Actual Database Implementation	Jors	10/31/21	11/18/21	18	100%												
4	Git Repository																	
4.1	Quick walkthrough on the contents of the final commit	All	12/4/21	12/5/21	1	100%												
5	Deployed Web Project																	
5.1	Quick Walkthrough/Demo	Mat	12/4/21	12/5/21	1	100%												
6	Final Mock-Up Prototype																	
6.1	Client/Users	All	9/1/21	12/7/21	96	100%												
6.2	Requirements Gathering & Analysis	Charles	9/1/21	12/7/21	96	100%												
6.3	Walkthrough over the mock-up prototype	All	12/4/21	12/5/21	1	100%												
6.4	Recorded Presentation	All	12/4/21	12/5/21	1	100%												

FILE NAME	LINK	DESCRIPTION
1. Mock Prototype Interface	https://www.canva. com/design/DAEvOBsdYWI/share/preview? token=pWjkQAFz5q2ftpUQhMql0g&role=EDITOR&u tm_content=DAEvOBsdYWI&utm_campaign=design share&utm_medium=link&utm_source=sharebutton	How the project interface is supposed to look like. This is subject to changes and revisions.
2. Github Repository	https://github.com/ICS2609/ICS-2609_Online- Ordering-System.git	Where all the files are stored for this project.
3. ER Diagram	https://lucid.app/lucidchart/aca221ee-8e46-47ba-938c-0cb493232759/edit?viewport_loc=-51% 2C375%2C1365%2C639% 2C_QBhmJN4bcB~&invitationId=inv_eca208b3-071b-40e3-807b-1e9e6c470ea1	Entity - Relationship Diagram of all elements needed for Database
4. Recorded Presentation	https://drive.google. com/drive/folders/1pCaiQaizIkb5Trk_9Nrys_KNCj5s_5iH?usp=sharing	Google drive where the recorded presentation will be stored.
5. Requirements Analyst Documentation	https://docs.google.com/document/d/1bE43rH66- XRETy89zzAjqyAnRnSQoysgey-9e9tFRKc/edit? usp=sharing	The requirement analysis document collects, organizes, and tracks the project requirements from key stakeholders. It guides project planning and ensures you complete your projects aligned with stakeholder and business goals.

Mark the box									
with this color if it is the									
specified file	FILE NAME	Front End	Back End	Javascript	Database	Other	Last Date Edited	Changes made	Status
								All Dates in Gantt Chart SUMMARY: Production	
								Front- End : 9/27/21 -	
								10/11/21 Back-End: 10/11/21 -	
								10/25/21	
								Database: 10/13/21 -	
								10/27/21	
								ER Diagram: 10/7/21 -	
								10/10/21	
								Actual Database Implementation : 10/28/21 -	
								10/31/21	
								WALKTHROUGH:	
								Quick walkthrough on the	
								contents of the final commit	
								Quick Walkthrough/Demo	
								11/3/21 - 11/7/21	
								Walkthrough over the mock- up prototype 11/3/21 -	
								11/7/21	
	Gantt Chart						9/27/2021	Recorded Presentation 11/7/21 - 11/14/21	Finished
	Front-End Partial Home Page						9/28/2021	Partial Homepage made	Finished
	Front-End Creations Page						9/30/21	Initial page made	Finished
	ERD							Finished ERD	Finished
	Front-End Order Form.html						10/11/21	JS Added	Finished
								Front End	
								Start Date: 9/27/2021	
								End Date: 10/15/21	
								Database	
								Start Date: 10/15/21	
								End Date: 10/22/21	
								Back End	
								Start Date: 10/22/2021 End Date: 11/12/2021	
								LIIU Dale. II/12/2021	
								Script for Recorded	
								Presentation Deadline: 11/14/2021	
								Recorded Vid Presentation: 11/15/21	
								Edited Final Video Presentation: 11/17/21	
	Gantt Chart						10/11/21		Finished
	Front-End Thank You Page						10/11/21	Thank you page made	Finished

Mark the box									
with this color if it is the									
specified file	FILE NAME	Front End	Back End	Javascript	Database	Other	Last Date Edited	Changes made	Status
	Front-End About Us Page						10/14/21	Initial page made	Finished
	Database Creation						10/29/2021	Initial database creation	Finished
	Back-End Creation						10/25/2021		Finished
	Front-End About Us Page						10/19/21	Finished; just lacks nav bar link	Finished
	Front-End Creations Page						10/30/2021	Accomplished Creations page	Finished
	Front-End Admin Page						11/3/2021	Accomplished Admin page	Finished
	Database Completion						11/18/2021	Accomplished Database	Finished
	Back-End Completion						11/27/2021	Accomplished Back-End	Finished
	JS Report Completion						12/4/2021	Accomplished JS Report	Finished
								All Dates in Gantt Chart SUMMARY: Production Front- End : 9/27/21 - 10/11/21 Back-End: 10/19/21 - 11/27/21 Database: 10/22/21 - 11/18/21	
								ER Diagram: 10/17/21 - 10/21/21 Actual Database Implementation : 10/22/21 - 11/18/21	
	Court Chart						12/4/2004	WALKTHROUGH: Quick walkthrough on the contents of the final commit 12/04/2021 - 12/05/2021 Quick Walkthrough/Demo 12/04/2021 - 12/05/2021 Walkthrough over the mock- up prototype 12/04/2021 - 12/05/2021 Recorded Presentation	
	Gantt Chart						12/4/2021	12/04/2021 - 12/05/2021	Finished